COMP1223 Web Development Fundamentals

Timeline

Make sure to read this

- The complete timeline worth 10% of your total assignment mark.
 - o 5% initial timeline
 - o 10% current timeline
- The timeline must contain detail tasks and the task detail information (start, end, estimate,) No mark will be awarded for the incomplete timeline.
- Make sure to break the project into small tasks.

Timeline

Topic: How to make home pizza Student ID: 101096098

Project URL (GBLearn): W7096098.gblearn.com GBLearn ID: W7096098

Tasks	Start Date	End Date	Completed	Status	Estimate	Total Hours
	D/M/Y	D/M/Y	D/M/Y		Time	Spent
1. Define a topic	27/02/2017	11/03/2017	03/03/2017	С	1.30	1.30H
2. Register the Topic	27/02/2017	11/03/2017	03/03/2017	С	0.05	0.05H
3. Construct Time Line	27/02/2017	11/03/2017	11/03/2017	С	2.00	2.00H
4. Create folders at assignment 3	27/02/2017	11/03/2017	11/03/2017	С	0.10	0.05H
5. Create the mockups of the tutorial website	27/02/2017	24/03/2017	24/03/2017	С	5.00	4.00H
5.1 Revise mockup	27/02/2017	24/03/2017	24/03/2017	С	2.00	1.5H
6. Submit mockups	27/02/2017	24/03/2017	24/03/2017	С	0.10	0.10H
7. Research for the topic:	27/02/2017	16/03/2017	16/03/2017	С	3.00	4.30H
7.1 Search Pizza history	27/02/2017	16/03/2017	16/03/2017	С	1.00	1.00H
7.2 Search the necessary ingredients	27/02/2017	16/03/2017	16/03/2017	С	0.30	0.30H
7.3 Search how to do the Pizza dough	27/02/2017	16/03/2017	16/03/2017	С	0.30	1.00H
7.4 Baking salt Pizza	27/02/2017	16/03/2017	16/03/2017	С	0.30	1.00H
7.5 Baking sweet pizza	27/02/2017	16/03/2017	16/03/2017	С	0.30	1.00H
8. Build an online tutorial website	27/02/2017	01/04/2017	01/04/2017	С	15.00	16.00H
8.1 Define the web design	27/02/2017	01/04/2017	01/04/2017	С	5.00	5.00H
8.2 Develop the script	27/02/2017	01/04/2017	01/04/2017	С	6.00	8.00H
8.3 Test	27/02/2017	01/04/2017	01/04/2017	С	3.00	2.00H
8.4 Submit the website	27/02/2017	01/04/2017	01/04/2017	С	1.00	1.00H
9. Presentation	27/02/2017	21/04/2017		INC	6.00	
9.1 Prepare presentation	27/02/2017	21/04/2017		INC	3.00	
9.2 Study for presentation	27/02/2017	21/04/2017		INC	3.00	
	_					

C task is completed INC task is incomplete